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Mr. Steve Gunderson, RFCA Project Coordinator 
Colorado Department of Public Health and the Environment 
4300 Cherry Creek Drive South, OE-B2 
Denver, Colorado 80222- 1530 

Mr. Tim Rehder 
Rocky Flats Project Manager 
US Environmental Protection Agency 
999 1@’ Street, Suite 500, 8EPR-F 
Denver, Colorado 80202-2466 

98-DOE-03449 

Dear Mr. Gunderson and Mr. Rehder: 

The Fiscal Year 1999 (FY99) target FY99-T5 under the Rocky Flats Cleanup Agreement 
W C A )  states “Remove Solid Cat I and II Special Nuclear Materials (not holdup) from 
Building 776/777 by September 30, 1999” (emphasis added). Planning for this activity has 
surfaced problems meeting this target with regard to composites (plutonium bonded to other 
materials), that were not sufficiently recognized when staff were discussing the scope of this 
activity. 

Some of the composites are quite large and need special procedures for preparation of 
on-site movement and off-site shipment. All of the composites require special attention to 
radiological safety procedures (such as procedures to preclude any possibility of a 
criticality). In addressing these issues we may not be able to appropriately move them out of 
building 776/777 this fiscal year. Therefore we are requesting that you modify this target to 
read “. . .(not holdup and composites). . .”. We regret not calling this to your attention earlier 
and appreciate your willingness to accommodate this change. 

If you agree please reissue the FY99 milestones and target activities with the above 
modification. If you have any questions, please telephone me at 303-966-7252 or Hank 
Dalton at 303-966-3094. Thank you for your consideration. 
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